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Vendor:
Region/Locality:

Period:

Task Locality %
Complete

Total
Hours

Hours
this period Comments

WSP/LEC/Coordination and Testing 15.00
Completed P II questionaire for Sprint PCS Hopewell 4.00    
Completed CRS for T-Mobile Hopewell 3.00
Completed P II questionaire for Triton PCS Hopewell 4.00
Conference calls with all carriers for status updates Region 4.00

REPORTING 10.00
Prepare monthly reports for the state Region 8.00
Update PSAPs on status Region 2.00

COST RECOVERY 46.00
At PSAP request worked on FY03 True-Ups

New Kent, 
Charles City, 

Petersburg, Col 
Hts.

42.00

Determined allowable expenses, determined 
accurate call counts, compiled list of cost 
justifications to provide to WSB, helped 
complete reports, provided training so the 
PSAP can do it on their own next year

Began FY05 funding request preparation Region 2.00
Checked with all PSAP's to determine level of 
assistance needed for True-Up completion Region 2.00

TRAINING 8.00

Training course preparation for P I and II operations Region 8.00

GIS/PLANNING FOR MAPPING 46.00

Worked with New Kent Co at their  request to help 
them with map display RFP.  New Kent 32.00

Worked to determine map display needs, 
explained current configs available, worked 
with County to develop draft of RFP, 
answered questions from County 
Administrator,worked with County
GIS to determine current data collection, 
worked to provide final draft of RFP
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Met with County staff to check status of efforts Charles City 2.00

Work with city on final review of mapping system 
specifications, phone calls to vendor for clarifications

Petersburg 12.00

PSAP PLANNING 0.00

125.00

All PSAPs receiving Phase I calls
All Phase II assessments are complete

0 0

Issue CommentsActions Proposed to Resolve Issue
Issues of Importance

Completed Tasks
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